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ACRONYMS AND ABBREVIATIONS

AE Architect/Engineer
ALARA As Low as Reasonably Achievable
BES Basic Energy Sciences
BHSO Brookhaven Site Office
BNL Brookhaven National Laboratory
BORE Beneficial Occupancy Readiness Evaluation
BSA Brookhaven Science Associates
CAIRS Computerized Accident, Incident Reporting System
CDR Conceptual Design Report
CE Construction Engineer (NSLS-II)
CEGPA Community, Education, Government and Public Affairs
CESHP Construction ESH Plan
CFADCM Conventional Facilities Assistant Director of Construction Management
CFADDM Conventional Facilities Assistant Director of Design Management
CFDD Conventional Facilities Division Director
CFR Code of Federal Regulations
CF CMT Conventional Facilities Construction Management Team
CIT Construction Inspection Team
CSE Construction Safety Engineer (NSLS-II)
CvO Contractor Vendor Orientation
DART Days Away Restricted or Transfer
DDCF Deputy Director for Conventional Facilities
DEC Department of Environmental Conservation
DOE Department of Energy
DPD Deputy Project Director (NSLS-II)
EC&S Engineering and Construction Services
ECSM Engineering and Construction Services Manager
ESH Environment, Safety and Health
ESHM Environment, Safety and Health Manager (NSLS-II)
ECN Engineering Change Notice
EMR Experience Modification Rates
EPA Environmental Protection Agency
EP Plant Engineering
EP O&M Plant Engineering Operations and Maintenance
ERT Engineering Review Team
ESH Environment, Safety and Health
ESSH Environment, Safety, Security and Health
F&O Facilities and Operations Division
FPD BHSO Federal Project Director
FY Fiscal Year
CESHPP Construction Environment, Safety and Health Plan
" HQ Headquarters
IO&A Independent Oversight and Assessment

IPT Integrated Project Team
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ISM; ISMS Integrated Safety Management; Integrated Safety Management System
LEED Leadership in Energy and Environmental Design

LT NSLS-II Project

LWD Lost Workday

M&O Management & Operations

NEPA National Environmental Policy Act

NESHAPs National Emission Standards for Hazardous Pollutants
NTP Notice to Proceed

O&M Operations and Maintenance

OomMB Office of Management and Budget

ORE Operational Readiness Evaluation

ORPS Occurrence Reporting and Processing System

OSH Occupational Safety and Health

PAC Project Advisory Committee

PBMC Performance Based Management Contract

PC Prime Contractor

PD Project Director (NSLS-11)

PED Project Engineering & Design

PEP Project Execution Plan

PHA Phase Hazard Analysis

PPM Procurement & Property Management

PQAP Project Quality Assurance Program

PSAD Preliminary Safety Assessment Document

QAP Quality Assurance Program

QC Quality Control

QMS Quality Management System

Rep Representative

R2A2 Roles, Responsibilities, Accountabilities and Authorities
SAE Secretarial Acquisition Executive

SBMS Standards-Based Management System

SC DOE Office of Science

SHSD Safety and Health Services Division

SHSD CSE Safety & Health Services Construction Safety Engineer
SME Subject Matter Expert

SWN Stop Work Notice

SOP Standard Operating Procedure

SPDES State Pollutant Discharge Elimination System

TEC Total Estimated Cost

TPC Total Project Cost

WBS Work Breakdown Structure
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EXECUTIVE SUMMARY

The NSLS-II conventional construction will be conducted in the safest manner possible and will be a
model for the construction of future facilities at BNL. This document was developed to ensure that the
following critical aspects are well documented and understood by BNL, DOE, and contractor
personnel associated with the NSLS-II Project:

= Safety is the highest priority for the NSLS-II conventional construction.
= Safety responsibilities of key personnel are clearly delineated.

= All personnel involved in conventional construction will uphold the ESH vision and policy, as
stated in Section 2.

= All applicable BNL Subject Based Management System (SBMS) rules, DOE Orders, and
external regulatory rules will be followed.

» There will be frequent and open communication between the Conventional Facilities
Construction Management Team, staff, contractors and regulators (through contractor briefings,
weekly Project meetings, and periodic oversight meetings).

= Daily construction safety inspections will be performed and documented, and issues will be
promptly corrected.

* Any incident, accident, or other abnormal event will be properly communicated via established
procedures.

= All personnel (contractor, DOE, and BNL staff ) have been trained to have Stop Work
authority. The completion of Contractor Vendor Orientation (CVO) satisfies this training for
contract personnel.

1 INTRODUCTION

The safety of all personnel is recognized as a primary concern of all staff, guests, contractors and
vendors at Brookhaven National Laboratory (BNL) and the National Synchrotron Light Source II
(NSLS-II). Unsafe conditions and behavior can cause injuries and fatalities. Lack of attention to safety
also delays schedules, leads to damaged equipment, and creates financial loss. Our goal is for all
Project participants to plan, manage, and execute their respective operations with the ultimate goal of
conducting their operations injury-free on a daily basis.

Brookhaven National Laboratory exemplified its commitment to safety and the environment with
registration to the ISO 14001 Environmental Management System and the OHSAS 18001 Safety
Management System. Each of these safety systems is routinely audited to ensure that BNL and its
contractors meet the commitments identified in the BNL Environmental, Safety, Security and Health
(ESSH) policy.
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The Integrated Safety Management (ISM) System (ISMS) is a practical approach to the prevention of
accidents, with an emphasis on line management responsibility for safely. A central premise is that
work planning starts with a focus on the nature of the job to be performed, and an assessment of the
hazards involved in each step. Each subcontractor’s safety process is expected to continuously
improve, through the use of self-assessment and feedback. Figure 1 shows the conventional
construction phases of the NSLS-II project, as they relate to ISM.

The NSLS-II Construction Prime Contractor (PC) is responsible for adhering to the requirements of
this ESH Management Plan. The NSLS-II Construction PC shall ensure the safety of its personnel by
incorporating safety concerns into the planning of each task, providing all personal protective
equipment necessary for its employees, establishing a safe and drug-free work environment, and
confirming that all equipment in use meets applicable safety standards. The NSLS-II Construction PC
is responsible for any actions of its personnel that may endanger or otherwise expose other Project
participants to potential hazards.

The NSLS-II Construction PC will be solely responsible for all construction means, methods,
techniques, sequences, and procedures. This includes all safety precautions and programs in
connection with the work, as well as the coordination of all portions of the work. Each lower-tier
subcontractor is likewise required to be responsible for all safety precautions and programs in
connection with the work under the PC’s contractual agreement and the Contractor’s Construction
Environmental, Safety and Health Plan (CESHP).

Project personnel are required to supervise and direct the work using their best management skills and
technical expertise. All personnel on the Project are required to be trained in Stop Work (Imminent
Danger) procedures and thus have authority and the responsibility to stop any task that represents an
imminent threat to safety, health, or the environment. Only the NSLS-II Project Director (or designee),
with the concurrence of the ESH Manager, can authorize a restart of the identified task.

The NSLS-II Construction PC will write a Construction Environmental, Safety and Health Plan in
compliance with the Project requirements and submit it to the NSLS-II Construction Safety Engineer
(CSE) for review and approval. The CESHP will meet or exceed all applicable Project safety
requirements, comprehensively address all anticipated hazards for executing the construction, and
identify the appropriate protective measures that will be used to mitigate the hazards. All
subcontractors to the prime must follow the requirements in the prime’s CESHP.

1.1 Applicability and Scope

This plan documents how the NSLS-II Project will manage the environmental protection, worker
safety, and health aspects of activities carried out for conventional construction. It applies to facility
design and the activities of the prime contractor and subcontractors engaged in the construction of the
NSLS-II building and installation of accelerator equipment, in addition to the BNL construction
support staff. It does not cover commissioning or operations, which will be addressed under another
plan.

Revision 1 February 2009
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Figure 1
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This plan has been formulated to ensure that construction of the conventional facilities of the NSLS-II

address foreseeable ESH risks in a manner consistent with:
=  DOE Orders

» Federal, state, and local regulations and standards

= BNL Environmental, Safety, Security, and Health Vision and Policy
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» Directions from the Federal Project Director and the Site Manager of DOE’s Brookhaven Site
Office (BHSO)

= NSLS-II goals

= Additional concerns that BNL personnel identify during the construction, use, and maintenance
of the building

This plan is intended to be consistent with other BNL and Project documents defining the NSLS-II
Project, including the SBMS subject area Construction Safety, the NSLS-II Project Execution Plan, the
Risk Management Plan, the Primary Contractor’s Construction ESH Plan, and the Project schedule.
This plan is not intended to supersede those documents; it is a guidance document for managing
construction safety at the NSLS-II Project.

This plan is designed to provide a roadmap of the pertinent construction program elements that affect

ESH, to ensure that all personnel with construction safety responsibilities are clearly identified and that
those responsibilities are understood.

2 BNL ENVIRONMENT, SAFETY, SECURITY AND HEALTH POLICY

NSLS-II is committed to incorporate the BNL policy regarding ESSH issues in all aspects of the
design, construction, and operations of the facility (see Figure 2).

Revision 1 February 2009
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NATIONAL LABORATORY

Environmental, Safety, Security, and Health Policy

Brookhaven National Laboratory

his document is a statement of BN s ESSH policy. BN is a world leader
in scientific research and strives to demonstrate excellence in protecting
people, property and the environment.

f expect every employee, contractor, and guest to take personal responsibility
Jor adhering to the jollowing principles:

Environment: We protect the environment, CONsen'e resources,
and prevent pollution.

Safety: We maintain a safe workplace and we plan our work and
perform it safely. We take responsibility for the safcty of our-
selves, coworkers and guests.

Security: We prolect people, property, information, computing
systems, and facilities.

Health: We protect human health within our boundaries and in
the surrounding community.

Compliance: We achieve and maintain compliance with
applicable ESSH requirements.

Community: We maintain open, proactive and constructive
relationships with our employces, neighbors, regulators, DOE,
and our other stakcholders.

Continual Improvement: We continually improve ESSH
performance.

In addition to my annual review of BNLs progress on ESSH goals and
acdherence to this policy, Finvite all interested parties to provide me with
input on our performance relative o this policy, and the policy itsel.

AN S

Signed
Sam A mnson, Director

September 6, 2006

Figure 2: BNL ESSH Policy Statement
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Figure 3: NSLS-Il Organizational Chart
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3 ORGANIZATIONAL STRUCTURE

The organizational structure of NSLS-II is shown in Figure 3 and discussed in this section.

3.1 Program Responsibility Related to Construction Safety

3.1.1 DOE SC-22 Office of Basic Energy Sciences

Within the DOE Office of Science (SC), the Office of Basic Energy Sciences (SC-22) is the DOE/HQ
organization that has programmatic responsibility for the NSLS-II Project. The Associate Director for
Basic Energy Sciences (BES) is the Acquisition Executive (AE). The Office of Project Assessment
(SC-1.3) advises the AE on Project issues.

3.1.2 DOE - Brookhaven Site Office (BHSO)

The DOE/Brookhaven Site Office (BHSO) office will provide federal oversight for execution of the
Project to include legal, contracting, environmental, and project management. The BHSO Federal
Project Director has official federal responsibility and accountability for the overall success of the
project. This includes overall oversight and direction of the construction safety program and
communication of safety performance to DOE SC-22.

3.1.2.1 BHSO Construction Safety Engineer

The BHSO Construction Safety Engineer (BHSO CSE) reports to and advises the BHSO Federal
Project Director (FPD). The BHSO CSE is responsible for evaluating the implementation of the NSLS-
IT construction safety program. The evaluations shall address consistency with defined expectations
(i.e., conformance to internal procedures), and shall identify hazards not effectively addressed by the
program. The evaluations will include regular joint safety inspections with NSLS-II personnel, the
construction contractor, and subcontractor personnel.

3.2 Line Management Responsibility

ESH functions are the responsibility of the line organizations at the Laboratory. The aspects of the
NSLS-II Project’s technical baseline that are the responsibility of the NSLS-II line organization
include the planning, review, and surveillance of health physics; industrial hygiene; As-Low-As-
Reasonably-Achievable (ALARA) concerns; fire protection; industrial/occupational safety; and
environmental issues. To effectively carry out these responsibilities, NSLS-II will have ESH staff
dedicated to the Project and will draw on the support of ESH specialists employed in other line
organizations, including the Facilities and Operations Directorate (F&O) and the ESH Directorate
(ESH) as well as outside contractors. Examples of support include:

= Review and comment on the CESHP and implementation plans

» Conduct the Contractor Vendor Orientation (Course HP-Q-006) and, if required, the General
Employee Radiation Training (Course HP- RWT-001)

» Supplement construction safety oversight carried out by the NSLS-II ESH staff
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3.2.1 NSLS-II Project Director (PD)

The NSLS-II Project Director has full responsibility and authority for carrying out the NSLS-II Project
in a manner consistent with this ESH Management Plan for Construction and other Project plans. The
NSLS-IT PD has the continuing responsibility to develop participation and commitment from the
outside research community as well to guide the design and construction of NSLS-II to accommodate
the requirements of the researchers; these duties include overall ESH responsibilities. The NSLS-II PD
also is responsible for the NSLS-II user outreach programs and future transition to the operations of the
new facility. The NSLS-II Project Director reports to DOE/BES through the BHSO Federal Project
Director.

3.2.2  NSLS-II Deputy Project Director (DPD)

In addition to the responsibility for implementing management methods to achieve the NSLS-II scope,
cost, and schedule objectives, the NSLS-II Deputy Project Director (DPD) directly supports the NSLS-
IT Project Director to achieve the NSLS-II Project’s ESH objectives. To achieve the ESH objectives the
DPD will:

= Hold the contractor responsible and accountable for successful execution of the PC’s project
scope of work, including ESH and quality objectives.

= Review and approve ESH staffing and planning decisions for the NSLS-II.
= Participate in regular contractor progress meetings to review ESH performance.

» Participate in periodic ESH inspections of the NSLS-II construction site to verify contractor
performance.

» Communicate accurate and reliable Project ESH status and performance issues to DOE
management.

» Identify and manage Project ESH risks.
=  Work within the framework of the Integrated Safety Management System.

» Ensure effective implementation of the NSLS-II ESH Management Plan for Construction (this
document) by NSLS-II staff.

= Review and approve Project safety analysis.
= Verify receipt of all required environmental evaluations and permits.

» Coordinate reviews for final acceptance of NSLS-II facilities and occupancy permit
documentation.

3.2.3 Deputy Director for Conventional Construction (DDCC)

The Deputy Director for Conventional Construction (DDCC) directly supports the NSLS-II Project
Director to implement management methods to achieve NSLS-II scope, cost, and schedule objectives,
with special emphasis on conventional construction. As directed by the NSLS-II PD, the DDCC
oversees and coordinates requirements of the science program’s technical equipment with conventional
facilities. The DDCC interacts regularly with Project Control managers to verify progress and resolve
issues. The DDCC supports the PD to achieve the NSLS-II Project’s ESH objectives as delineated in
this ESH Management Plan for Construction.

Revision 1 February 2009
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3.24  Conventional Facilities Division Director (CFDD) Safety Responsibilities

The Conventional Facilities Division Director (CFDD) is directly responsible for the scope, cost, and
schedule performance of conventional facility design and construction. The conventional construction
will be managed as indicated in Figure 4. In this capacity, the CFDD will:

= Report to the NSLS-II Project Director or PD designee.

= Manage the efforts of the A/E firm to perform Title I and Title II design and provide Title III
design support during construction.

= Administer the technical terms of the construction contracts and contracts with independent
testing laboratories. Ensure that all contractors and vendors for conventional facilities perform
in accordance with the terms of their contracts and purchase orders, including ESH
requirements.

= Manage the BNL engineering staff review of A/E designs and coordination with BNL utilities,
systems, and design standards.

= Manage the Title III construction management, inspection, quality assurance, testing, and
startup of conventional facilities.

= Coordinate with the division directors to ensure technical equipment requirements are
incorporated into conventional facility design.

= Coordinate with the ESH Manager to ensure that all ESH regulations, permits, and reviews are
properly complied with and addressed in the design and construction of conventional facilities.

=  Work within the framework of Integrated Safety Management.
» Ensure integration and consistent application of BNL standards.

= Ensure the implementation of the ESH Management Plan for Construction (this document)
consistent with the intent set forth above.

»  Monitor the performance of the NSLS-II construction ESH surveillance program, i.e., ensure
that the program sufficiently controls ESH risk and ensures conformance with ESH
requirements, as set forth in the ESH Management Plan for Construction (this document).

= Correct deficiencies in the performance of NSLS-II construction activities, particularly those
that constitute noncompliance with ESH provisions in contract documents or attachments to
this plan.

= Contact the NSLS-II Project Director and/or ESH Manager if uncertain about the significance
of an ESH concern.

= Ensure that contract documents contain appropriate ESH specifications.

= Stop work that poses an imminent danger (immediate and serious threat) to the health or safety
of people, property, or the environment. (All trained employees have this authority.)

= Require the contractor to correct deviations from the BNL-approved prime contractor’s
Construction ESH Plan and direct the work of the PC as provided in the contract.
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3.2.5 Environmental, Safety, & Health Manager (ES&HM) Safety Responsibilities

The Environmental, Safety, and Health Manager (ES&HM) is responsible for implementing the BNL
ISM program for the NSLS-II Project to ensure that environmental, safety, and health issues are
addressed in the design, construction, and ultimate operations of NSLS-II. The ES&HM is the Project
point-of-contact for the Occurrence Reporting and Processing System (ORPS). The ES&HM will
interact with the CF Construction Management Team and manage as indicated in Figure 4. In this
capacity, the ES&HM will:

» Report to the NSLS-II Project Director or PD designee.

= Oversee preparation of Hazards Analyses and ensure that the facility design addresses
identified hazards wherever feasible.

= Utilize appropriate BNL ESH subject matter experts (SMEs) to prepare hazard analyses, review
design documents, and oversee construction activity to ensure compliance with ESH standards.

» Oversee implementation of construction safety program to ensure compliance with BNL and
OSHA regulations and monitor progress toward “Best in Class” performance.

= Be responsible for internal oversight and evaluations of the implementation of the NSLS-II
construction safety program. The evaluations shall address consistency with defined
expectations (i.e., conformance to internal procedures) and shall identify hazards not effectively
addressed by the program.

= Oversee performance of beneficial occupancy and operational readiness evaluations of NSLS-II
as required to enable timely operations in accordance with ESH requirements.

= After an abnormal event or condition, oversee and coordinate adherence to required reporting
procedures, in accordance with the BNL SBMS subject areas Occurrence Reporting and
Processing System, and Investigation of Incidents Accidents and Injuries.

= Serve as the primary NSLS-II interface with BNL ESH oversight personnel looking into
construction-related ESH concerns, and notify the PD of plans for DOE and other non-BNL
safety and environmental protection oversight activities at the NSLS-II construction site.

*  Support the implementation of a construction ESH program consistent with BNL expectations
by 1) identifying expectations and 2) developing the construction ESH Management Plan for
implementing those expectations.

»  Order the contractor and contractor employees to stop work when imminent dangers are
present. (All trained employees have this authority.)

= Communicate concerns and offer constructive guidance directly to other NSLS-II Project
personnel.

= Report concerns that cannot otherwise be resolved to the NSLS-II Deputy Project Director.

3.2.6 Assistant Director of Construction Management (ADCM)

The CF Assistant Director of Construction Management (ADCM) is responsible for the successful
construction of conventional facilities. This entails the following duties:

= Report status and issues to the NSLS-II Conventional Facilities Director.

Revision 1 February 2009
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3.2.7

Coordinate PC activities and progress.

Administer the technical terms of the construction contracts and the contract with independent
testing laboratories. Ensure that all contractors and vendors for conventional facilities perform
in accordance with the terms of their contracts and purchase orders.

Act as a key member of the Construction Management Organization and serve as Chair of the
weekly construction meetings held with the PC and NSLS-II construction team.

Implement the contractor performance measurement system.
Manage the Title III construction management, inspection, and quality assurance efforts.

During construction, coordinate A/E field oversight, prime contractor and commissioning
contractor activities, and in-house inspection and engineering review teams.

Manage the Title III construction management, inspection, quality assurance, testing, and
startup of the conventional facilities.

Verify implementation of the NSLS-II Quality Assurance Plan requirements for construction.

Coordinate with the ES&H Manager to ensure that all ES&H regulations, permits, and reviews
are properly complied with and addressed in the design and construction of the conventional
facilities.

Work within the framework of the Integrated Safety Management program.

Assistant Director of Design Management (ADDM)

The CF Assistant Director of Construction Management (ADCM) is responsible for executing and
coordinating conventional construction activities. This entails the following duties:

Manage the efforts of the A/E firm to perform Title III services.
Coordinate technical design requirements during construction.
Coordinate efforts of A/E Title III support and commissioning contractor with PC.

Coordinate PE engineering and construction inspection staff oversight of the NSLS-II
construction.

Manage NSLS-II Construction Documentation transmittal and filing systems.

Ensure that all ESH design requirements for conventional construction are addressed and
implemented.

Coordinate responses to NSLS-IT ECNs and PC RFIs.

Manage the BNL and A/E engineering staff review of contractor submittals, ECNs, and
coordination with BNL utilities, systems, and operating requirements.

Coordinate the technical design requirements of the NSLS-II Directors, the ESH design
requirements, and BNL’s conventional facility design requirements with the A/E Project
Manager to ensure that all BNL design requirements are incorporated by the A/E firm.
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3.3 NSLS-Il ES&H Team

The purpose of the NSLS-II Construction Safety Organization (Figure 4) is to ensure that construction
activities are managed in compliance with applicable OSHA regulations, EPA requirements (federal,
state, and local), DOE Orders, and BNL policies and procedures, including the Laboratory’s Integrated
Safety Management Program Description. The Construction Safety Organization is concerned with the
effective implementation of safe work practices, including preparing contractors for work at BNL and
conducting work surveillance needed to verify that contractors are meeting the requirements for ESH.
Figure 2 depicts the relationship of ISMS to NSLS-II construction safety.

The Conventional Construction Safety Team reports to the ESH Manager and consists of subject
matter experts responsible for maintaining construction safety. The Safety and Health Services
Division (SHSD) ESH Construction Safety Engineer will review and approve contractor safety plans,
consult on the preparation and approval of specific work plans and permits, and conduct periodic
inspections of the Project to ensure compliance with BNL and OSHA standards and adherence to the
contractor’s approved ESH Plan. The NSLS-II CSE will perform daily jobsite inspections, monitor
jobsite activities for OSHA compliance, document all safety infractions, and bring them to the
attention of the Prime Contractor Safety Representative for prompt correction. The Heavy Equipment
and Rigging Inspector or designee will inspect all mechanical equipment, review and approve all
required rigging plans, and inspect rigging activities. All regular periodic inspections of lifting
equipment, which is required by OSHA Standards, will be performed and documented by the
contractor performing the rigging. The Pollution Prevention Engineer will receive and review
applicable sections of contractor submittals and will conduct periodic observations of jobsite activities
for verification of environmental compliance, progress toward pollution prevention goals, and
certification in Leadership in Energy and Environmental Design (LEED).
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Figure 4. NSLS-ll Conventional Facilities Construction Management Team (CF CMT)
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3.3.1  NSLS-II Construction Safety Engineers

3.3.1.1 Safety Responsibilities

The NSLS-II Construction Safety Engineers are responsible for monitoring construction activities on a
daily basis to ensure that the prime contractor (and subcontractors) 1) work safely, 2) work in
conformance with their approved ESH plan and phase hazard analyses, and 3) comply with BNL,
DOE, and OSHA safety requirements. The CSEs report to the ESH Manager and are matrixed to the
Conventional Facilities Director. CSE responsibilities include the following:

= Order the contractor and contractor employees to stop work when an imminent danger is
present. (All trained employees have this authority.)

= Verify that permits are issued prior to authorizing permit-required work.
= Ensure that contractors understand and adhere to all permit requirements.

» Perform and document daily inspections of the worksite to verify compliance with the CESH
Plan as well as BNL and OSHA ESH requirements.

= Communicate all inspection results, findings, and concerns to the Conventional Construction
Manager and ESH Manager.

= Assist and advise the PC in planning and promoting ESH activities to address the hazards
identified in the CESH Plan, including toolbox safety meetings, work plans, and other risk
reduction activities.

= Assist others in conducting accident and near-miss investigations.

» Identify and document ESH violations and verify that corrective actions have been
implemented before work resumes.

* Require the contractor to correct deviations from BNL-approved Job Phase Hazard Analysis
(PHA) control requirements.

= Evaluate and accept (approve) phase hazard analysis/risk analyses.

3.3.2 Heavy Equipment and Rigging Inspector

The Heavy Equipment and Rigging Inspector is a member of the Facilities and Operations Directorate
and is responsible for verifying that heavy equipment is safe for use prior to being used on the BNL
site. He is also responsible for reviewing rigging plans and inspecting all equipment used in rigging
operations prior to use. The heavy equipment and rigging inspector will:

= Review and approve all lifting and rigging plans.
= Inspect all rigging equipment prior to use and verify proper execution of rigging plans.
= Inspect all heavy equipment, including off-site inspection of over-the-road cranes.

» Advise the BNL Lifting Safety Committee on Critical Lifts.

Revision 1 February 2009
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3.3.3  Safety and Health Services Division ESH Construction Safety Engineer

= The SHSD Construction Safety Engineer (ESH CSE) reports to the Manager of the Safety and
Health Services Division and advises the NSLS-II ESH Manager. The SHSD CSE is
responsible for evaluating the implementation of the NSLS-II construction safety program. The
evaluations shall address consistency with defined expectations (i.e., conformance to internal
procedures) and identify hazards not effectively addressed by the program. The evaluations will
include periodic joint safety inspections with NSLS-II personnel and construction contractor
and subcontractor personnel.

= The SHSD CSE is also responsible for identifying program requirements and reviewing and
commenting on the NSLS-II PC’s Construction ESH Plan, to ensure that it comprehensively
addresses 1) NSLS-II construction hazards in accordance with OSHA and DOE/BNL
requirements and 2) the model plan provided as part of the bid documents. The SHSD CSE will
act for (back up) the NSLS-II CSEs when they are not available.

* Order the contractor and contractor employees to stop work when imminent dangers are
present. (All trained employees have this authority.)

= Communicate concerns and offer constructive guidance directly to the NSLS-IT ESH Manager and
the NSLS-II Project Director. In addition, the SHSD CSE can offer constructive guidance to other
NSLS-II Project personnel directly when confirming communications are sent to the NSLS-IT ESH
Manager.

= Report concerns that cannot otherwise be resolved to the NSLS-II Project Director.

3.34  Pollution Prevention Coordinator & Environmental Compliance Rep

The Pollution Prevention Coordinator and/or Environmental Compliance Representative will 1)
receive and review applicable sections of contractor submittals and 2) conduct periodic inspections of
jobsite activities for verification of environmental compliance and progress toward pollution
prevention goals and LEED certification. Periodic inspections may include:

= Hazardous material storage and use practices
* Industrial and hazardous waste management practices
* Recycling efforts

= Use of environmentally preferable products

3.3.5  Quality Assurance

The Quality Assurance Representative will provide oversight of the quality aspects of the Project
related to 1) equipment procurement of and maintenance and 2) implementation of the Project Quality
Assurance Plan. The QA Representative will periodically audit the implementation of the PC’s Quality
Assurance Plan.

3.3.6 Fire Protection Engineer (FPE)

The Fire Protection Engineer will oversee fire protection measures for the NSLS-II Project, including
any interim measures implemented during construction. The FPE will utilize the BNL Fire Department
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staff for periodic surveillance of the construction site to ensure that required protective measures are in
place. The FPE will also review and approve designs, installation, and final testing and certification of
fire safety systems.

3.4 Conventional Construction Field Team

3.4.1  NSLS-II Construction Engineer (CE)

The NSLS-II Construction Engineer will be responsible for continuous day-to-day oversight of the
prime contractor’s activities. The NSLS-II CE must have extensive construction experience, including
familiarity with OSHA construction safety regulations, and must have received OSHA 10 hour
construction safety training, as a minimum. Oversight and responsibilities will include the following:

= Verify that construction is carried out in accordance with the plans and specifications.
= Verify that the contractor is performing work in accordance with the approved CESHPP.

= Coordinate with Contractor Superintendent, Contractor Safety Representative, and BNL
organizations as required to secure permits and approvals needed to perform work.

* Stop work whenever there is imminent hazard to personnel, the environment, or BNL facilities.

» Prepare daily field reports indicating contractor staffing levels, work planned and
accomplished, notable communications or directions to the contractor, identified issues
requiring decision or action, contractors’ compliance with CESH Plan, and OSHA/BNL/DOE
requirements.

» Consult with BNL ESH SMEs whenever there are safety issues or concerns.

* Promptly communicate with the NSLS-II CCDM when there are technical or safety
performance issues.

» Maintain a record of all Project documents and submittals relating to the status of design and
construction in the field.

= Communicate approved design changes to the contractor and maintain a record of actual
installation in the field.

3.4.2 BNL Engineering Review Team (ERT)
The ERT consists of BNL engineers in each discipline that are responsible to:

= Coordinate A/E design and any ECNs with requirements of any existing BNL utilities and
systems.

= Review contractor submittals to ensure conformance with BNL requirements.

= Resolve any engineering design or technical issues that develop during construction, in
consultation with the A/E.

3.4.3 BNL Construction Inspection Team (CIT)

The CIT consists of experienced inspectors for each trade that are responsible to:
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= Inspect work of the contractor to verify conformance of installed work with contract plans and
specifications.

= Coordinate work of BNL support groups with contractor to ensure that all required permits are
in place prior to commencement of work.

= Ensure that contractors perform work in accordance with applicable work control requirements.

» Coordinate with the NSLS-II CSEs to ensure that work progresses in accordance with the
contract and ESH requirements.

= Review contractor payment requests to verify completed quantities.

3.5 NSLS-Il Construction Prime Contractor

The NSLS-II Construction Prime Contractor will have responsibility for the safety of contractor and
subcontractor personnel on the NSLS-II construction site. The PC must flow down all ESH
requirements to all subcontractors. The PC must prepare and implement a Construction ESH Plan
(CESHP) that identifies all anticipated hazards and identifies safety precautions to mitigate those
hazards. The PC must modify, with BNL approval, the CESH Plan to address any changed conditions.

3.5.1  Contractor Safety Manager

The Contractor Safety Manager is responsible for instituting the prime contractor’s CESHP throughout
the life of the contract for all construction activities and for all subcontractors hired by the PC. The
Contractor Safety Manager is responsible to:

= Verify that all field work is performed in accordance with the approved CESHP and OSHA and
BNL/DOE regulations.

» Proactively plan work so that hazard controls are ready and available on a timely basis to
enable work to progress.

= Communicate hazards to contractor and subcontractor employees.

» Perform or verify performance of weekly toolbox safety meetings.

= Verify that appropriate permits are in place prior to work commencing.

= Verify that all contractor and subcontractor workers have appropriate training.

» Verify that all hoisting and rigging activities are compliant with the approved rigging plans,
and serve as the competent person for those activities.

» Maintain and update the approved CESHP as conditions change, based on the most current
identification of hazards and appropriate approved hazard controls.

= Be present at the jobsite whenever work is underway or assign an appropriately trained and
qualified substitute when not at the jobsite.
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3.6

3.6.1

Project Oversight

NSLS-II Construction Management Team (CMT)

The NSLS-IT Construction Management Team is led by the NSLS-II Deputy Project Director for
Conventional Construction (DDCC) and includes the NSLS-II Conventional Facilities Division
Director, Conventional Facilities Assistant Director of Construction Management, Conventional
Facilities Assistant Director of Design Management, the ESH Manager, and others deemed necessary
by the DDCC. The CMT is responsible for the following:

3.6.2

Assign action items to appropriate team members and track the issue until completed.

Consult with the NSLS-II Integrated Project Team quarterly, and more often when approaching
DOE Critical Decision dates.

Identify, prepare, and manage documentation needed for successful management of the Project.

Communicate issues identified during the design, construction, and commissioning of the
facility.

NSLS-II Integrated Project Team (IPT)

The IPT for the NSLS-II Project will consist of members from both DOE and the contractor, BSA. To
ensure that the necessary skills are always represented to meet project needs, the IPT membership will
change as a project progresses from initiation to closeout. The IPT will:

Support the Federal Project Director.

Develop and/or participate in project planning, baseline development, and contracting.
Ensure all project interfaces are identified, completely defined, and managed to completion.
Identify and define appropriate and adequate scope, schedule, and cost parameters.

Support the preparation, review, and approval of project documentation including Critical
Decision packages.

Review and assess project performance and status against established performance parameters,
the baseline, milestones, and deliverables.

Identify and resolve issues.
Plan and participate in project reviews, assessments, and appraisals as necessary.

Review and evaluate baseline and funding change requests and support the Change Control
Boards as requested.

Plan and participate in operational readiness assessments.

Support the preparation, review, and approval of project completion and closeout
documentation.
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4 PERMITS AND ENVIRONMENTAL SUBMITTALS

The NSLS-II Project has been reviewed for applicability of NEPA and has been determined to be
categorically excluded (Determination dated 10/6/03). The Project has been reviewed by
environmental SMEs who have determined that new NESHAPs and SPDES permits will not be
required. This conclusion was re-affirmed as a result of a review to evaluate potential impacts from the
completion of the 100% design.

5 PROCEDURES/CONTROLS

The NSLS-II construction project shall meet all requirements of the BNL Standards Based
Management System (SBMS), ESH Standards, and all other codes and standards as specified in the
Technical Specifications and the contract. In cases of conflict, the standard providing the greater
protection shall govern. The Conventional Construction Manager will call on M&O and ESH
personnel to provide support in the conduct of all work, where required to do so by BNL policies and
procedures.

5.1 ESH Baseline Surveys

All required ESH Baseline Surveys, including the EP 500A Form and other necessary Industrial
Hygiene personnel protection monitoring, will be performed in accordance with BNL procedures. All
baseline surveys will be documented in accordance with the BNL SBMS subject area Records
Management. Results will be promptly communicated to the Contractor Safety Representative to
ensure necessary actions.

5.2 Project Design Review

The NSLS-II design has met the requirements of the BNL SBMS subject area Engineering Design,
including review by ESH SMEs. During construction, whenever additional design or modification is
required to address field changes, the NSLS-II construction management program will follow the
procedures set forth in the BNL SBMS subject area Engineering Design.

5.3 Pre-Bid Conference

A pre-bid conference was held during the bidding period to ensure that interested contractors are aware
of BNL requirements with regard to construction safety, security, and environmental protection. Any
notable information communicated at this meeting will be presented to all interested bidders.

5.4 Contractor Selection Process

The method of procurement for NSLS-II was a Best Value Request for Proposal contract, wherein
contractors were required to meet predetermined qualification criteria in order to qualify to be awarded
a contract. The highest technically rated contractor with acceptable cost received the award. The
qualification criteria for NSLS-II included stringent safety performance requirements in addition to
technical experience requirements. This included three years of recent construction safety performance
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that is better than the national average for their work category and having an insurance Experience
Modification Rate (EMR) that is equal to or less than 1.0 (i.e., a better-than-average loss history).
These enhanced safety criteria are also required of all subcontractors. The prime contractor was also
required to demonstrate an effective corporate safety program and submit a comprehensive corporate
Environment, Safety and Health Plan for review as a prerequisite for award.

5.5 Construction Environment, Safety and Health Plan Evaluation

After award of the NSLS-II contract to a contractor that has met all construction safety criteria, the
contractor must submit a Project-specific CESHP for review by the NSLS-II CSE. The CSE has the
primary responsibility for review and approval of the CESHP with input from the Lab Construction
CSE and the BHSO CSE. The CESHP must comprehensively address all anticipated hazards of the
Project by providing a phased hazard analysis and identifying the means to be used to address each of
these hazards during the Project. It also identifies by name the contractor Safety Manager who will be
responsible for safety performance of all contractor activities, and names the various “competent
persons” required by OSHA for various construction tasks.

The approved CESHP then becomes a controlled document that forms the basis for the PC’s execution
of its on-site safety program. This document is modified and updated as new conditions arise or new
hazards are identified. Modifications to the CESHP are reviewed and approved by the SHSD CSE.

5.6 Notice to Proceed

A Notice to Proceed will be issued by NSLS-II. No physical work by the contractor will commence
until this notice is issued. The issuance of the Notice to Proceed is contingent upon receipt of all
required bonds and insurance documents and approval of the contractor’s CESHP.

5.7 Construction Safety Program Implementation

The NSLS-II construction management program will follow the procedures set forth in the BNL
SBMS subject area Construction Safety and the NSLS-II policies and procedures related to that topic.

5.8 Pre-Construction Meeting

NSLS-II will set up a Pre-Construction Meeting with the contractor representatives, at which time ESH
issues, safety awareness issues, submittal procedures, and site organization procedures will be
addressed. The Contractor’s superintendents, supervisors, and foremen are required to attend the Pre-
Construction Meeting. The agenda for this meeting will follow the requirements of LT-CF-04-002,
“Pre-Construction Meetings.”

5.9 ESH Work Permit

Prior to physical construction, a work permit shall be prepared to identify anticipated hazards for the
worksite, how these hazards will be controlled, who may be affected by these hazards, and the
personnel contact points related to this work activity. This work permit shall be posted at the job site.
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This work permit is for general information; it references the more detailed information of hazard
analysis and methods of control contained in the contractor’s CESHP.

5.10 Contractor Vendor Orientation (CVO)

All subcontractors and tiered subcontractors are required to attend CVO training on their first day on-
site, as per Technical Specification 1.14. Training is provided on a daily basis at Building 422 between
the hours of 8:30 and 10:30 a.m. Upon completion of the training a card will be issued that must be
signed by NSLS-II and then processed by Safeguards and Security personnel at Building 400 to
provide a photo Contractor Identification Badge.

5.11  Contractor Access and Badging

All Prime Contractor and subcontractor employees must attend Contractor/Vendor Orientation
Training (see 5.10) and be approved by BNL in order to work on the BNL site, per the General
Conditions Section 1.13 of the Contract.

5.12 Heavy Equipment and Rigging Inspection Procedure

The NSLS-II construction management program will follow the procedures set forth in the BNL SBMS
subject area Lifting Safety and the following NSLS-II procedures:

LT-ESH-P-00011, Heavy Equipment Inspection
LT-ESH-0018, Rigging Inspection

5.13  Schedule and Manpower Reporting

The BNL Construction Engineer will prepare a daily Field Report in accordance with LT CF-03-001
“Daily Construction Reports.” These reports will indicate the nature of work conditions, tasks in
progress, any issues or direction given, and a head count and the trades of contractor and subcontractor
personnel on site. In addition, all contractors entering the BNL site will have their ID badges scanned
when entering to verify that their badge is valid and to provide a record of their presence.

5.14  Weekly Construction Progress Meeting

Once construction activity approaches a level where it is deemed appropriate by the Conventional
Construction Manager, there will be a weekly construction progress meeting involving the contractor,
key subcontractors, and BHSO, CFCMT, and ESH Representatives. Construction safety status will be
a standing agenda item at each meeting. Discussion will include 1) a look ahead at planned near-term
activity to ensure that appropriate safety controls will be provided and 2) a review of the previous
week's performance to identify areas for improvement or recognize and acknowledge excellent
performance. This meeting will be organized by the CFDD and will be documented in meeting minutes
identifying an action, a responsible individual, and date required. Meeting minutes will be distributed
weekly to all attendees and NSLS-II CF CMT members.
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5.15 Contractors’ Schedule

When the PC’s schedule is approved, the approved copy shall be distributed to the CFCMT members.
The schedule will be used to identify planned dates for work activities and the corresponding hazard
controls necessary to be in place for these activities. The schedule and near-term work plans will be a
standing agenda item at the weekly construction progress meeting.

5.16  Construction Safety Inspection

The NSLS-II construction site shall be inspected for ESH issues on a daily basis. These inspections
will be documented using the procedure in the BNL SBMS subject area Construction Safety, and using
the construction safety checklist and the following LT procedure:

LT-ESH-P-00013, Safety Inspections

The NSLS-II Construction Safety Engineer has primary responsibility for these inspections. The SHSD
CSE will serve as the backup for the NSLS-II CSE.

5.17  Accident and Near-Miss Investigation and Reporting

The NSLS-II construction management program will follow the procedures set forth in the BNL
SBMS subject area Investigation of Incidents, Accidents and Injuries, and the BNL SBMS subject area
Occurrence Reporting.

In addition, in the event of any incident with the potential for lost work time or significant
environmental impact, the call-down list will be initiated to ensure proper notification of these events.
See Figure 5 for the event reporting flow. The following NSLS-II procedure applies for reporting
requirements:

LT-ESH-P-00012 , Reporting of Events
All ESH-related incidents or issues that may have an adverse consequence on people, property, or the
environment will be reported to BHSO via the designated DOE Federal Project Manager or BHSO
representative.
The following minimum criteria will be used as guidance for reporting to BHSO:
= Incidents likely to result in lost workday injuries or reportable environmental consequences

= Near misses deemed significant enough to have caused an injury or reportable environmental
consequence

= Incidents reportable according to Occurrence Reporting and Processing System (ORPS)
requirements

* Damage to equipment (BNL or contractor) in excess of $5,000

* Findings and recommendations resulting from Independent Oversight and Assessment (IO&A)
activities

= Significant instances of contractor noncompliance observed during routine internal surveillance

Revision 1 February 2009
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5.18  Contractor Construction Safety Incentive

BSA feels that a well-designed safety incentive will further motivate an already top-performing
contractor to strive for continuous improvement and perform at a best-in-class level. The safety
incentive must be substantial, achievable, and fairly implemented. To this end BSA has developed the
following safety incentive based three factors: 1) accident injury rates, 2) violation of serious OSHA
requirements, and 3) responsiveness to less serious OSHA requirements. The details of this safety
incentive are included in Appendix A of this plan.

5.19 Contractor Performance Measurement

In addition to the contractor construction safety incentive, the contractor’s safety performance will be
evaluated at the 50% and 100% complete phases of the Project. This evaluation is in concert with other
contractor performance evaluation factors as indicated under LT CF-04-006 “Construction Contractor
Evaluation.” This evaluation is performed by the cognizant members of the Integrated Project Team
and provides a documented record of the contractor’s performance for consideration in future awards
of contracts at BNL.

5.20 Final Inspection, Testing, and Acceptance

Final inspection, testing, and acceptance of construction will be performed in accordance with the
Project specifications and drawings and in accordance with NSLS-II procedures. Building systems will
be inspected and tested in accordance with the NSLS-II Commissioning Plan prepared by the
Commissioning Contractor. The Commissioning Contractor will prepare testing and inspection plans,
verify contractor performance during installation, observe and verify test results and any retests, and
provide a final commissioning report verifying readiness of building systems for operation. The NSLS-
IT construction management program will follow the procedures set forth in the BNL SBMS subject
area Operational Readiness Evaluation for 1) preparing the building, 2) training maintenance staff, and
3) preparing documentation needed to transfer responsibility for the NSLS-II building from
construction to operations.
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Figure 5
NSLS-II Event Reporting Process

September 2008
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5.21 Hazard-Specific Safety Procedures

BNL and NSLS-II have numerous hazard-specific safety procedures that address requirements re not
specifically addressed by national consensus standards or that provide additional safeguards beyond
consensus standards to meet the operational objectives contained in the BNL/DOE contract. These
procedures include added precautions that enhance the protection of workers, the environment, and
facilities at BNL and provide guidance to NSLS-II staff and the PC. Additional procedures will be
developed as necessary.

LT-ESH P00016, Permits
[digging, welding, burning, electrical, radiological]

LT-ESH-P-00017, Heat Stress

5.22  Construction Site Security

Security of the NSLS-II construction site will be maintained by the combination of the BNL site
security program and the PC’s obligations under the contract. BNL security will verify that all
personnel entering the BNL site each day are authorized to do so. All contractor employees must
prominently display their contractor identification badges at all times. BNL security staff will perform
periodic surveillance of the site. The PC is responsible for the behavior and actions of all PC and
subcontractor employees. The PC is also responsible for maintaining, protecting, and securing all
materials delivered to the site. The PC will also install a 6-foot chain link security fence around the
construction site to maintain security and control access to the site. BNL will install a continuous live
web camera for continuous video surveillance of the site. Although the web camera is not principally
intended for security purposes, all personnel will be notified of its use, and this may serve to augment
site security. All access to the construction site must be pre-approved as per LT-ESH-P00014, “Site
Access for Visitors, Guests and Authorized Personnel,” 24 hours in advance. All visiting personnel to
the site must be escorted by an authorized individual and must don all appropriate personnel protection
equipment as indicated by the escort.

5.23 Traffic and Vehicle Safety
All staff and contractors are expected to abide by NY State vehicle and traffic laws and specific BNL
requirements as delineated in the SBMS subject area Traffic Safety. These rules include:

1. Park on site only on paved or stone-covered areas and only where it does not interfere with the
flow of traffic or the with the movement of emergency vehicles.

2. Parking is specifically prohibited
= In designated no parking zones, which are identified by yellow markings or signs
*  On the wrong side of the street
= In handicapped spaces unless the appropriate permit is displayed

= In fire lanes
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»  Within 15 feet of a fire hydrant
All vehicles must have a valid NY state registration.
4. The laboratory speed limit is 30 mph unless otherwise posted.

All vehicle occupants must wear seatbelts.

The BNL Police Group will enforce these rules and issue citations of violations.

Traffic citations will adversely impact the safety incentive.

5.24 NSLS-II Construction Site Access

Only authorized personnel are permitted on the NSLS-II construction site unescorted. The
Conventional Facilities Division Manager (or designee) has the sole authority to determine the
personnel that are authorized. A dated list will be maintained in the BNL NSLS-II project trailer.

Visitor and guest access to the site must be pre-arraigned at least 24 hours in advance of the intended
site visit, and visitors must be accompanied by an authorized person. All personnel (authorized and
guests/visitors) must comply with training and PPE requirements. The details of site access are covered
in the procedure:

LT-ESH-P-00014, Site Access for Visitors, Guests and Authorized Personnel

5.25 NSLS-II Stop Work Policy

Imminent Hazard: “Any condition or act that may cause death, serious injury or illness, significant
property damage, and has a high probability of causing an accident or loss before corrective action can
be taken through normal administrative channels, of the entire Project or a selected activity.”

Work Interruption: “The interruption of the entire Project or a selected activity for reasons other than
conditions of imminent danger, i.e., technical, contractual, or unsafe conditions not critical in nature.”

Policy: A Stop Work Notice (SWN) shall be initiated for the NSLS-II Project when there is an
unacceptable risk, as follows:

= An imminent danger situation

= A potential for property or environmental damage

= A potential for threat to personnel safety

= A failure to correct safety deficiencies in a timely manner

= A failure to prevent repeat violations

A Stop Work Notice can be initiated by any qualified person.
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Issues not meeting the threshold for a SWN may require a “work interruption.” A work interruption
shall be documented in the Project log, and the Conventional Construction Manager shall be notified.
All stop work and work interruptions shall follow the NSLS-II procedure:

»
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LT-ESH-P-00015, Stop Work and Work Interruption

REFERENCES

BNL Policy Manual
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BNL SBMS subject area Operational Readiness Evaluation

BNL SBMS subject area Engineering Design
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DOE Guide 440.1-2, Construction Safety Management Guide for Use with DOE Order 440.1
DOE Manual 413.3-1, Project Management for the Acquisition of Capital Assets
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LT-CF-04-002, Pre-Construction Meetings

LT-ESH-P-00011, Heavy Equipment Inspection

LT-ESH-P-00012, Reporting of Events

LT-ESH-P-00013, Safety Inspections

LT-ESH-P-00014, Site Access for Visitors, Guests, and Authorized Personnel
LT-ESH-P-00015, Stop Work and Work Interruption
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LT-ESH-P-00017, Heat Stress
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Appendix A: Article 44 — Safety Incentive

(a)

BSA believes that a well-designed safety incentive will further motivate an already top
performing contractor to strive for continuous improvement and perform at a best in class
level. This safety incentive must be substantial, achievable and fairly implemented. To this
end, BSA has developed the following safety incentive based on three factors; 1)
Accident/Injury Rates; 2) Serious violation of OSHA requirements and 3) Responsiveness to
less serious OSHA violations. The value of the safety incentive for the term of the contract has
been set at Two Million US Dollars ($2,000,000.00). This earned incentive will be paid by BSA
to the Contractor, over and above the contract price, for superior safety performance. The
details of this safety incentive are as follows:

The U.S. Department of Energy (USDOE) construction average for Days Away, Restricted,
Transferred (DART) Rate and the Lost Work Day (LWD) case rates will be used in determining
the award. The DART rate will be based on the rates for the most recent full year as presented
in the USDOE Computerized Accident, Incident Reporting System (CAIRS) database. The
LWD rate will be based on the most recent three year rolling average as presented in the
USDOE Computerized Accident, Incident Reporting System (CAIRS) database. Note: The
USDOE Construction averages are considerably lower than the Bureau of Labor Statistics
rates for the construction industry which is consistent with striving for a “Best in Class”
performance.

The USDOE CAIRS average rates established for the first award period are:

Category Rate
2007 DART 0.6 cases/200,000 person hours
2005-2007 LWD (avg) 0.28 cases/200,000 person hours

Additional periods will be based on the latest year published USDOE CAIRS construction
average for the DART and the latest three-year average for the LWD case rate.

All work-related iliness and injuries, as defined in 29CFR 1904, Final Rule, the OSHA record
keeping guidelines for Occupational Injuries and llinesses, effective January 1, 2002, that
occur during the performance of this contract shall be reported as called for in the BSA
specification.

The safety incentive for the term of the contract has been set at a maximum of Two Million US
Dollars ($2,000,000.00) to be awarded as follows: Up to Five Hundred Thousand US Dollars
($500,000) to be awarded annually 3 times, on the anniversary date of BSA’s Notice to
Proceed, over the length of the contract; and a final incentive of up to Five Hundred Thousand
US Dollars ($500,000) when the contract is completed. The basis for the award will be as
follows:

Annual Award
The first award will be made on the basis of DART and LWD case rates at the end of the first

year following BSA’s Notice to Proceed, An additional award will be made each succeeding
year for a maximum of three annual awards. Annual awards are not cumulative.
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No award will be made if the DART rate or LWD rate for the combined contractor and sub-
contractor (working on site) rate is greater than USDOE construction average (from CAIRS).

50% of the maximum award ($250,000) will be granted if the DART Rate and LWD rate for the
combined contractor and all sub-contractors at the site is less than or equal to the USDOE
construction annual average (from CAIRS) for the DART rate and three year rolling average
for the LWD rate.

Additional award is earned based on the percentage difference below the USDOE average
LWD rate only, reaching 100% at 50% of the USDOE average LWD rate. (See table 1 below
based on DOE Construction rates from 2005-2007 average).

Table 1, Award amounts based on a 2005-2007 DOE LWD averaged rate of 0.28
DART rate is below annual DOE CAIRS DART rate

LWD Rate Award Amount

>0.28 $0

0.28 $250,000 (50% of full award)
0.27 $267,857

0.26 $285,714

0.25 $303,571

0.24 $321428

0.23 $339,285

0.22 $357,142

0.21 $374999

0.20 $392,856

0.19 $410,713

0.185 $428,570

(A § $446,427

0.16 $464284

0.15 $482,141

0.14 (50% of DOE rate) $500,000 (100% of full award)

Reductions in Award

There will be a $5,000 reduction of the earned annual award for each significant instance of

OSHA violations, including but not limited to:

1. Fall Protection. Any worker not properly using appropriate fall protection systems.

2. Confined Space. Entry into a confined space without a required confined space permit or
violation of permit requirements.

3. Lock-out Tag-out (LOTO). Failure to use when required the LOTO procedures as approved
in the Prime Contractor’s Safety Plan.

4. Electrical. Any work on or near energized parts without a required Energized Electrical
Work Permit or violation of permit requirements.

5. Failure to report injuries. Failure to report a recordable work related injury or illness as
defined in 29CFR1904.

6. Fire Protection. Any fire caused by insufficient or inadequate fire protection measures. i.e.,
failure to obtain a Hot Work Permit, required for welding or other hot work, or work
performed without a fire watch and appropriate extinguisher.

7. Hidden Hazards. Excavation without a required Dig/Penetration Permit or violation of the
requirements of a Dig Penetration Permit.
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(d)

8. Shoring Hazards. Failure to protect all excavations from cave-ins by adequate protection
systems designed in accordance with 29 CFR 1926.652.

In addition there will be a $5000 reduction of the earned annual award for lack of
responsiveness to less significant issue(s) called to the attention of the General Contractor,
including but not limited to:

1. Personnel Protective Equipment. Repeated violations of any worker not wearing personal
protective equipment as required in the contact documentation or in the Prime Contractors
ES&H Plan.

Housekeeping. Repeated housekeeping issues at the job site.

Tools. Repeated use of defective hand tools, power tools, extension cords etc.

Smoking in violation of the no-smoking policy.

Repeated traffic violations issued on the BNL site.

;o &k

Reductions in award will be subtracted from final award amount for each period.

There will be no annual award regardless of rates if there is a fatality, loss of limb or an injury
to the head resulting in permanent disability at the work site.

Determination of incentive award reductions will be made by the NSLS-II ES&H Manager.

Final Award
The final award will be made on the basis of cumulative injury rates averaged over the time
period of the conventional construction.

There will be no award if the average DART Rate or LWD rate for the Contractor including all
sub-contractors working at the site over the duration of the project is greater than USDOE
construction average for DART and LWD rate for the same time period

50% of the final award will be granted if the DART Rate and LWD rate for the Contractor and
all sub-contractors working at the site over the duration of the project is less than or equal to
USDOE construction average for DART and LWD rate for the same time period

Additional award is earned based on the percentage difference below the USDOE average
LWD rate for the same time period, reaching 100% at 50% of the USDOE average LWD rate.

The following example is to illustrate the amount of annual and final award based on DOE
2007 DART and LWD rates using fictitious contractor data for hours, DART cases and LWD
cases:

EXAMPLE Award Calculation over course of contract (Note this is based on first years DOE rates
only these rates can go up or down in subsequent years)

DOE RATES (2007) DART = 0.6, (2005-2007 avg) LWD = 0.28 Rate = # of (DARTs or LWD
cases) x 200,000/actual hours worked during the period

Hours worked | Number | Number DART LWD AWARD

in period of DART | of Lost RATE | RATE
includes all Cases in | Work Day
contractor and | period Cases in

sub-tier period
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contractors
First 600,000 .33 0 Full award ($500,000)
Period (based on 300 both rates are below
workers @ the trigger rates of .6
2000/yr) and .28 and LWD is
below 50% of the
DOE CAIRS rate
Second | 600,000 .33 .66 No award.66
Period exceeded the DOE
LWD rate of .28
Third 600,000 0 0 Full award ($500,000)
Period
Final 1,800,000 (3 22 22 71% of total possible
Award yrs x award ($357,142);
(total for | 600,000/yr) both rates less than
all DOE average of 0.6
periods) and 0.28 earning
$250,000 plus
additional award of
$107,142 based on
an LWD of .22 (from
table 1)
Total Project Award
$1,357,142
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(e)  All actions by the Incentive Determination Official (IDO)/NSLS-Il ES&H Manager shall not be
subject to interpretation, dispute or legal claim and shall be the sole determination by the
NSLS-II IDO.






